



## COLLIN COUNTY

Construction and Planning  
4600 Community Ave.  
McKinney, Texas 75071

To: Bill Bilyeu

From: Bill Burke

Date: 3-27-13

Subject: Change Order for Schmoldt Construction – Myers Park Amphitheater and Restroom

PCO #5 – Architect requested credit for Leuter's stone height change. The supplier shipped stone 5" short so the leveling bed was set 5" higher and we calculated the credit for the supplier. (\$6,000.00)

PCO #15 – Architect requested change to PVC underground piping. (\$600.00)

This change order totals – (\$6,600.00) or -0.9% of contract

Total Change Orders for the Project are \$19,639.20 or 2.70% of contract.

OK  
B:11  
3/27/13

**CHANGE ORDER**

Schmoldt Construction, Inc.  
 5797 CR 126, Suite A  
 Celina, TX 75009  
 (972)382-8499/Office (972)382-8399/Fax

File Reference  
 OWNER   
 ARCHITECT   
 CONTRACTOR   
 FIELD   
 OTHER



**NAME & ADDRESS OF PROJECT:**

Myer's Park Amphitheater  
 CR 166 @ CR 168  
 Collin County, TX

CHANGE ORDER NUMBER: Five (5)  
 DATE: September 13, 2012  
 PROJECT NO.: 12-055  
 CONTRACT DATE: June 20, 2012  
 CONTRACT FOR: Myer's Park

**NAME AND ADDRESS OF OWNER:**

Myer's Park Amphitheater  
 CR 166 @ CR 168  
 Collin County, TX

cc: 154004 1.) Deduct for PVC rough (\$600.00)

	TOTAL	(\$600.00)
The original Contract Sum was.....	\$	727,000.00
Net change by previously authorized Change Orders.....	\$	6,458.90
The Contract Sum prior to this Change Order was.....	\$	733,458.90
The Contract Sum will be increased by this Change Order in the amount of.....	\$	(600.00)
The new Contract Sum including this Change Order will be.....	\$	732,858.90

The Contract Time will be unchanged by ( ) days  
 The date of Substantial Completion as of the date of this Change Order therefore is

Schmoldt Construction, Inc.	Myer's Park	Spurgin & Associates
Contractor	Owner	Architect
September 13, 2012		
Date	Date	Date
	(Signature)	(Signature)
Jeriny Andrews	(Print Name)	Kent Spurgin
(Print Name)	(Print Name)	(Print Name)

