

CHANGE ORDER

Schmoldt Construction, Inc.
 5797 CR 126, Suite A
 Celina, TX 75009
 (972)382-8499/Office (972)382-8399/Fax

File Reference

- OWNER
- ARCHITECT
- CONTRACTOR
- FIELD
- OTHER



**SCHMOLDT
 CONSTRUCTION**

NAME & ADDRESS OF PROJECT:

Myer's Park Amphitheater
 CR 166 @ CR 168
 Collin County, TX

CHANGE ORDER NUMBER: Fifteen (15)
 DATE: March 13, 2013
 PROJECT NO.: 12-055
 CONTRACT DATE: June 20, 2012
 CONTRACT FOR: Myer's Park

NAME AND ADDRESS OF OWNER:


Myer's Park Amphitheater
 CR 166 @ CR 168
 Collin County, TX

42204 1.) Credit to accept limestone that was supplied at incorrect height. \$ (6,000.00)

OHP: \$ -
TOTAL \$ (6,000.00)

The original Contract Sum was.....	\$	727,000.00
Net change by previously authorized Change Orders.....	\$	24,385.20
The Contract Sum prior to this Change Order was.....	\$	751,385.20
The Contract Sum will be increased by this Change Order in the amount of.....	\$	(6,000.00)
The new Contract Sum including this Change Order will be.....	\$	745,385.20

The Contract Time will be changed by **(0) days**
 The date of Substantial Completion as of the date of this Change Order therefore is **Comp./Contract Plus 58 Days**

<u>Schmoldt Construction, Inc.</u>	<u>Myer's Park</u>	<u>Spurgin & Associates</u>
Contractor	Owner	Architect
<u>March 13, 2013</u>		
Date	Date	Date
	(Signature)	(Signature)
Jenny Andrews	(Print Name)	Kent Spurgin
(Print Name)		(Print Name)