

CHANGE ORDER

Schmoldt Construction, Inc.
 5797 CR 126, Suite A
 Celina, TX 75009
 (972)382-8489/Office (972)382-8399/Fax

File Reference

- OWNER
- ARCHITECT
- CONTRACTOR
- FIELD
- OTHER

X



NAME & ADDRESS OF PROJECT:

Myer's Park Amphitheater
 CR 166 @ CR 168
 Collin County, TX

CHANGE ORDER NUMBER: Five (5)
 DATE: September 13, 2012
 PROJECT NO.: 12-055
 CONTRACT DATE: June 20, 2012
 CONTRACT FOR: Myer's Park

NAME AND ADDRESS OF OWNER:

Myer's Park Amphitheater
 CR 166 @ CR 168
 Collin County, TX

CC: 154004 1.) Deduct for PVC rough (\$600.00)

	TOTAL	(\$600.00)
The original Contract Sum was.....	\$	727,000.00
Net change by previously authorized Change Orders.....	\$	6,458.90
The Contract Sum prior to this Change Order was.....	\$	733,458.90
The Contract Sum will be increased by this Change Order in the amount of.....	\$	(600.00)
The new Contract Sum including this Change Order will be.....	\$	732,858.90

The Contract Time will be unchanged by () days
 The date of Substantial Completion as of the date of this Change Order therefore is

Schmoldt Construction, Inc.	Myer's Park	Spurgin & Associates
Contractor	Owner	Architect
September 13, 2012		
Date	Date	Date
	(Signature)	(Signature)
Jenny Andrews	(Print Name)	Kent Spurgin
(Print Name)		(Print Name)