

Collin County
Engineering Department
4690 Community Ave., Suite 200
McKinney, TX 75071

AMENDMENT 5

Consultant Name: Jacobs Engineering Group Inc.
Street Address: 777 Main Street
City-State-Zip: Fort Worth, TX 76102
Attn: Joan Flowers, CPSWQ

CONTRACT NUMBER: WFXK3500

PROJECT NAME: Storm Water Management Program – Year 5 Support Service and Permit Renewal

CONTRACT TYPE: Fixed Price

PURPOSE OF AMENDMENT: Due to a delay in permit release by TCEQ, the County requests to modify services in accordance with the attached table. The services will be contracted after final permit release through a future contract amendment.

Reduction in Scope of Services \$37,739.00

Increase in Scope of Services \$ 0

Amendment Value \$ 37,739.00

Period of Performance through 7/31/2013

IN WITNESS WHEREOF, AND INTENDING TO BE LEGALLY BOUND, the parties hereto have duly executed this contract amendment by their authorized representatives.

Previous Total \$190,021.00
Amendment #5 - 37,739.00
New Total \$152,282.00

Collin County

Jacobs Engineering Group Inc.

By: _____

By: _____

Signature: _____

Signature: _____

Title: _____

Title: _____

Date: _____

Date: _____

Collin County
Phase II TPDES Storm Water Management Program
Year 5 Support Services

Jacobs Project Number WFXK3500

Project Status as of 7/16/2013

Task	Description	Original Budget	Percent Complete	Fee Remaining	Amendment 5 Scope Reduction	New Budget
1701	Meeting with County Staff (1)	\$3,090	100.0%	\$0	\$0	\$0
1702	Draft Annual Report Preparation	\$7,138	100.0%	\$0	\$0	\$0
1703	Final Annual Report to TCEQ	\$6,563	100.0%	\$0	\$0	\$0
1704	County Stakeholders Meeting	\$4,816	100.0%	\$0	\$0	\$0
1705	Permit Fee Submittal	\$283	0.0%	\$283	\$283	\$0
1801	Water Quality Data Review Update	\$2,673	50.0%	\$1,336	\$1,336	\$0
1802	Meetings with County Departments	\$4,293	50.0%	\$2,146	\$2,146	\$0
1803	Assess Effectiveness of Current BMPs	\$3,536	25.0%	\$2,652	\$2,652	\$0
1804	Identify New Program Areas/Permit Requirements	\$1,320	30.0%	\$924	\$924	\$0
1901	Stakeholder Information Packet	\$6,516	0.0%	\$6,516	\$6,516	\$0
1902	Preliminary BMP Recommendations	\$2,193	0.0%	\$2,193	\$2,193	\$0
1903	Development of Measurable Goals	\$2,143	0.0%	\$2,143	\$2,143	\$0
2001	Draft SWMP	\$9,126	0.0%	\$9,126	\$9,126	\$0
2002	Final SWMP	\$3,946	0.0%	\$3,946	\$3,946	\$0
2003	County Storm Water Stakeholders Meeting	\$4,336	0.0%	\$4,336	\$4,336	\$0
2004	Preparation of NOI	\$730	0.0%	\$730	\$730	\$0
2005	Project Status Conference Calls	\$1,408	0.0%	\$1,408	\$1,408	\$0
		\$64,110		\$37,739	\$37,739	\$0