



Contract Change Order

One (1)

Vendor: Rope Works, Inc.
551 Blue Creek Dr.
Dripping Springs, Texas 78620
Attn: Fred Zagst

Effective Date 9/16/2013
Contract No. IFB No. 2013-102
Contract

Construction, Zip Lines and Tower,
Collin County Adventure Camp

Awarded by Court Order No.: 2013-202-03-18
Change Order Court Order No.: 1

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Add the following changes:

- 1.) Shorten the length of the zip lines approximately 250' lines to prevent safety clearance issues with the pedestrian bridge and to improve the ride experience.
- 2.) Addition of safety cables on the observation deck and the launch tower to meet safety standards.
- 3.) A taller single sided ladder verses the shorter double-sided ladder.
- 4.) A wider landing deck from 28' to approximately 42' as a safety precaution so the dismount ladder would be clear of participants.
- 5.) Substitution of equipment - Upgraded the listed PA K-2 zip pulley with a higher quality SR71 zip pulley and replaced the listed Petzl Ecrin Roc helmet that was discontinued with an Ecrin Roc helmet.

The original (contract sum) was:	\$114,840.00
Net change (show \$ plus, minus or unchanged)	\$0.00
TOTAL CHANGE ORDER TO DATE	\$0.00
The new contract sum including this Change Order will be:	\$114,840.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

FRED ZAGST (Print Name)

Rope Works, Inc.
551 Blue Creek Dr.
Dripping Springs, Texas 78620
Attn: Fred Zagst

[Signature]
SIGNATURE

TITLE:

DATE:

General Mgr
9/16/13

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

[Signature]
Michalyn Rains, CPPB, CPPO
Purchasing Agent
DATE: _____