

**COLLIN COUNTY
CONTRACT CHANGE ORDER AGREEMENT
(CHANGE ORDER NO. 1)**

Contract: C.R. 317 over Wilson Creek

Contractor: Ashlar Contracting Company

Summary of Proposed Change: The purpose of this change order is to decrease the required Hot Mix Asphalt quantity and the quantity for Barricades, Signs and Traffic Handling. In addition, this change order increases the required quantity for the length of drilled shafts required to sufficiently penetrate unweathered limestone and the required solid yellow pavement striping quantity to account for a double yellow center stripe. This change order also includes the addition of and payment for four (4) box beam hold down rods.

Plan Revisions: -- Dwg. # -- Rev # --

Specifications Revisions: -- Page # -- Paragraph # --

New Plans or Specs: --

Time Change: None

Price Change: This change order will have the following effect on the cost of this project:


Item	Description	Original Quantity	Revised Quantity	Unit	Original Unit Price	Revised Unit Price	Increase	Decrease
11	Dense-Graded HMA (Meth) (Ty-D) (Sac B) (PG64-22)	212	40	TONS	\$130.00	\$459.75	--	\$9,170.00
--	Box Beam Hold Down	--	4	EA	--	\$325.00	\$1,300.00	--
13	Drilled Shaft Foundations (30")	192	198	LF	\$160.00	--	\$960.00	--
29	Barricades, Signs and Traf Handling	5	4	MO	\$2,600.00	--	--	\$2,600.00
36	Ref Pav Mrk Ty II (Y) 4" (SLD)	233	466	LF	\$5.00	--	\$1,165.00	--
							Total Increase:	\$ 3,425.00
							Total Decrease:	\$11,770.00
							Net Decrease:	\$ 8,345.00

SUMMARY

Original Contract Amount: \$ 379,700.00
 Change Order No. 1 Amount: \$ 8,355.00
Revised Contract Amount: \$ 371,355.00

Signatures:

Engineer  Date 9-22-15

Contractor  Date 9-23-15

Approved By _____ Date _____