



COLLIN COUNTY

Special Projects
4690 Community Avenue
Suite 200
McKinney, Texas 75071
972-548-3744
www.collincountytx.gov

September 28, 2015

To: Judge Self and Commissioners

From: Jeff B. Durham, Special Projects Manager

Re: Change Order No. 1 to Contract with Ashlar Contracting Company for
Bridge Construction on County Road 317 @ Wilson Creek
Bond Project No. 07-0028

The Engineering Department requests that the contract with Ashlar Contracting Company be adjusted to reflect actual quantities utilized for construction of the bridge on County Road 317 at Wilson Creek. This adjustment will result in a net contract **decrease** of \$8,345.00.

It should be noted that the bridge construction is substantially complete and the roadway is scheduled to be re-opened to traffic on September 29th, one month ahead of schedule.

We will be available to answer any questions you might have regarding this matter.

xc: Bill Bilyeu
Monika Arris
Matt Dobecka