



Contract Change Order Thirty-Eight (38)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale, Suite 3160
McKinney, TX 75071
972-548-4165

Vendor:	<u>Turner Construction Company</u>	Contract	<u>Construction: Collin County Courthouse Addition</u>
	<u>10100 North Central Expressway</u>	Contract No.	<u>11067-10</u>
	<u>Suite 600</u>		
	<u>Dallas, TX 75231</u>	Effective Date	<u>12-Dec-16</u>

Awarded by Court Order No.:	<u>2010-302-04-26</u>
Change Order Court Order No. 1:	<u>FYI - Notification</u>
Change Order Court Order No. 2:	<u>FYI - Notification</u>
Change Order Court Order No. 3:	<u>2010-875-10-25</u>
Change Order Court Order No. 4:	<u>FYI - Notification</u>
Change Order Court Order No. 5:	<u>2010-962-12-06</u>
Change Order Court Order No. 6:	<u>FYI - Notification</u>
Change Order Court Order No. 7:	<u>2011-100-2-21</u>
Change Order Court Order No. 8:	<u>FYI - Notification</u>
Change Order Court Order No. 9:	<u>2011-264-04-25</u>
Change Order Court Order No. 10:	<u>FYI - Notification</u>
Change Order Court Order No. 11:	<u>2011-311-05-16</u>
Change Order Court Order No. 12:	<u>FYI - Notification</u>
Change Order Court Order No. 13:	<u>2011-373-06-13</u>
Change Order Court Order No. 14:	<u>FYI - Notification</u>
Change Order Court Order No. 15:	<u>2011-516-08-01</u>
Change Order Court Order No. 16:	<u>FYI - Notification</u>
Change Order Court Order No. 17:	<u>2011-612-08-22</u>
Change Order Court Order No. 18:	<u>FYI - Notification</u>
Change Order Court Order No. 19:	<u>FYI - Notification</u>
Change Order Court Order No. 20:	<u>FYI - Notification</u>
Change Order Court Order No. 21:	<u>2012-010-01-09</u>
Change Order Court Order No. 22:	<u>FYI - Notification</u>
Change Order Court Order No. 23:	<u>FYI - Notification</u>
Change Order Court Order No. 24:	<u>2012-116-02-20</u>
Change Order Court Order No. 25:	<u>Not approved</u>
Change Order Court Order No. 26:	<u>FYI - Notification</u>
Change Order Court Order No. 27:	<u>FYI - Notification</u>
Change Order Court Order No. 28:	<u>FYI - Notification</u>
Change Order Court Order No. 29:	<u>FYI - Notification</u>
Change Order Court Order No. 30:	<u>FYI - Notification</u>
Change Order Court Order No. 31:	<u>2012-615-09-10</u>
Change Order Court Order No. 32:	<u>FYI - Notification</u>
Change Order Court Order No. 33:	<u>FYI - Notification</u>
Change Order Court Order No. 34:	<u>FYI - Notification</u>
Change Order Court Order No. 35:	<u>FYI - Notification</u>
Change Order Court Order No. 36:	<u>FYI - Notification</u>
Change Order Court Order No. 37:	<u>FYI - Notification</u>
Change Order Court Order No. 38:	<u>2016-964-12-19</u>

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

1. Add the following Pricing Change orders:

PCO 15R2	Owner Request credit for drilled pier deptch based on Commissioners' Court direction	\$ (139,015.00)
PCO 38	Owner requested credit for Material and Testing Lab Services, Refund for services no used or needed	\$ (1,858.00)
PCO 216	Turner request to be reimbursed for City required fire penetration closures.	\$ 9,974.00
PCO 262	Owner requested add for Fountain Pump replacement and cleaning.	\$ 2,235.00
		\$ (128,664.00)

The original (contract sum) was \$ \$ 26,323,000.00

Net change to Amendment(s) (show \$ plus, minus or unchanged)

PREVIOUS Amendment No. 1	\$	40,028.00
PREVIOUS Amendment No. 2	\$	6,153.00
PREVIOUS Amendment No. 3	\$	(46,794.00)
PREVIOUS Amendment No. 4	\$	5,336.00
PREVIOUS Amendment No. 5	\$	(261,442.00)
PREVIOUS Amendment No. 6	\$	21,910.00
PREVIOUS Amendment No. 7	\$	33,553.00
PREVIOUS Amendment No. 8	\$	13,696.00
PREVIOUS Amendment No. 9	\$	76,192.00
PREVIOUS Amendment No. 10	\$	37,254.00
PREVIOUS Amendment No. 11	\$	(50,793.00)
PREVIOUS Amendment No. 12	\$	39,815.00
PREVIOUS Amendment No. 13	\$	27,237.00
PREVIOUS Amendment No. 14	\$	6,443.00
PREVIOUS Amendment No. 15	\$	28,862.00
PREVIOUS Amendment No. 16	\$	49,426.00
PREVIOUS Amendment No. 17	\$	(28,449.00)
PREVIOUS Amendment No. 18	\$	34,463.00
PREVIOUS Amendment No. 19	\$	41,512.00
PREVIOUS Amendment No. 20	\$	48,595.00
PREVIOUS Amendment No. 21	\$	91,079.00
PREVIOUS Amendment No. 22	\$	50,000.00
PREVIOUS Amendment No. 23	\$	41,347.00
PREVIOUS Amendment No. 24	\$	16,612.00
PREVIOUS Amendment No. 25	\$	-
PREVIOUS Amendment No. 26	\$	27,496.00
PREVIOUS Amendment No. 27	\$	37,346.00
PREVIOUS Amendment No. 28	\$	30,919.00
PREVIOUS Amendment No. 29	\$	49,999.00
PREVIOUS Amendment No. 30	\$	42,109.00
PREVIOUS Amendment No. 31	\$	78,925.00
PREVIOUS Amendment No. 32	\$	28,365.00
PREVIOUS Amendment No. 33	\$	9,474.00
PREVIOUS Amendment No. 34	\$	37,407.00
PREVIOUS Amendment No. 35	\$	4,875.00
PREVIOUS Amendment No. 36	\$	39,304.00
PREVIOUS Amendment No. 37	\$	39,984.00
CURRENT Amendment No. 38	\$	(128,664.00)
TOTAL AMENDMENT TO DATE	\$	619,574.00

The new (contract sum) including this Amendment will be \$ 26,942,574.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

Turner Construction Company

MICHAEL RAFTERY (PRINT NAME)
10100 North Central Expressway
Dallas, TX 75231



SIGNATURE

TITLE: Vice President

DATE: 11/30/16

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071



Michalyn Rains, CPPO, CPPB

Purchasing Agent

DATE: 12-20-16