



Contract Change Order One (1)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Reeder Distributors, Inc
5450 Wilbarger St
Fort Worth, TX 76119

Effective Date 19-Apr-17
Contract No. 2016-119
Contract Name: Replacement of Vehicle Lifts at Service Center

Awarded by Court Order No.: 2016-870-11-14
Change Order 1 Court Order No.: FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Extend the project completion date by fifty-one (51) calendar days due to miscalculation of delivery time of heavy duty lifts by the manufacturer. Original project completion date: April 19, 2017. New project completion date: June 9, 2017.

Change Order No. 1 Total \$0.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$267,872.06

Net Change to Change Order(s)
CURRENT Change Order No. 1 \$0.00

Total change orders to date: \$0.00

The new (contract sum) including this Change Order will be: \$267,872.06

ACCEPTED BY:

Chris Bussey (Please Print)

Reeder Distributors, Inc
5450 Wilbarger St
Fort Worth, TX 76119

SIGNATURE

TITLE:

DATE:

HD Equipment Sales
4/19/17

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Michalyn Rains, CPPO, CPPB
Purchasing Agent
DATE: _____