

**CHANGE ORDER PROPOSAL**

|             |                          |                      |                 |
|-------------|--------------------------|----------------------|-----------------|
| CUSTOMER:   | <u>Collin County</u>     | CHANGE PROPOSAL NO.: | <u>4</u>        |
| ADDRESS:    | <u>900 East Park</u>     | DATE SUBMITTED:      | <u>5/1/2017</u> |
|             | <u>Plano, TX</u>         | SDB JOB NO.:         | <u>66-0021</u>  |
| JOB DESC.:  | <u>Water Restoration</u> | COST CODE:           |                 |
| CONTACT:    | <u>JD Griffin</u>        | PROPOSAL TYPE.:      | <u>Lump Sum</u> |
| CONTRACT #: |                          |                      |                 |

We are pleased to propose the following:

- 1) Credit for blinds not installed on previous change order # 3.

Total Credit: \$ 950.00

- 2) Provide and install Dywall installation, finishing to include paint in Dentist office area that was removed by others

Total Cost: \$ 7,551.90

- 3) Remove existing gypsum board installed, provide and install new fire rated insulation and reinstall gypsum board per City of Plano.

Total Cost: \$ 1,450.00

$\$ 7,551.90 + \$ 1,450.00 - \$ 950 = \$ 8,051.90$

|      |           |    |          |
|------|-----------|----|----------|
|      | SUB TOTAL | \$ | 8,051.90 |
| Bond | 2.00%     | \$ | 161.04   |
|      | TOTAL     | \$ | 8,212.94 |

**CLARIFICATIONS**

- 1) Additional locations identified will be done per unit cost rate.

2)

3)

**EXCLUSIONS**

- 1) Permits  
2) Premium time unless otherwise indicated  
3) Removal of Hazardous Waste  
4)

**PROJECT COST DATA**

The original Subcontract Sum (Guaranteed Maximum Cost) was: \$ 174,142.00  
Net change by previously authorized Change Order's: \$ 35,303.47  
The Subcontract Sum prior to this Change Order Proposal (COP): \$ 209,445.47  
By this COP the Subcontract Sum will be: ☐ increased ☐ decreased ☐ unchanged \$ 8,212.94  
The new Subcontract Sum including this Change Order will be: \$ 217,658.41  
The Contract Time will be: ☒ increased ☐ decreased ☐ unchanged 10 days.  
The date of Substantial Completion as of the date of this Change Order is: \_\_\_\_\_

|                        |                |
|------------------------|----------------|
| SDB, inc.              | Collin County  |
| CONTRACTOR             | OWNER / PRIME  |
| <u>Jason Gillespie</u> | <u>5-01-17</u> |
| SIGNATURE              | DATE           |
| <u>Jason Gillespie</u> | <u>5-01-17</u> |
| REVIEWED BY            |                |