



Contract Change Order

One (1)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Ironhorse Unlimited, Inc.
PO Box 578
11101 US Hwy 31 W
Malakoff, TX 75148

Effective Date 10-Jul-17
Contract No. 2016-306
Contract Name: Construction, Health Care Services Pavement
Replacement

Awarded by Court Order No.:

2017-118-02-20

Change Order

1

Court Order No.:

2017-477-07-10

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Add the following Pricing Change Order:

Removal of unforeseen concrete and asphalt below 4" paving specified, per Ironhorse Unlimited, Inc. Change Order dated 6/16/2017 and owner furnished drawing. Cost for this change order is based on unit pricing in contract documents as follows:

1. Concrete removal, 6": 125 SY x \$10 = \$1250.00
2. Concrete removal, 6": 44.4 SY x \$10 = \$444.00
3. Concrete removal, 8": 226 SY x \$10 x 1.33 = \$3013.00
4. Concrete removal, 8": 16.6 SY x \$10 x 1.33 = \$221.00
5. Asphalt removal, 8": 72 SY x 2 Layers x \$4.00 = \$576.00

Change Order No. 1 Total

\$5,504.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was

\$532,721.80

Net Change to Change Order(s)

CURRENT

Change Order No.

1

\$5,504.00

Total change orders to date:

\$5,504.00

The new (contract sum) including this Change Order will be:

\$538,225.80

ACCEPTED BY:

Jeff Spivey (Please Print)

Ironhorse Unlimited, Inc.

PO Box 578

11101 US Hwy 31 W

Malakoff, TX 75148

Jeff Spivey
SIGNATURE

TITLE:

Vice President

DATE:

6-22-17

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building

2300 Bloomdale Rd, Ste 3160

McKinney, Texas 75071

Michalyn Rains, CPPO, CPPB

Purchasing Agent

DATE:

7/13/17