



IronHorse Unlimited, Inc.
PO Box 578
Malakoff, TX 75148

Change Order

Date 6/16/2017	Request Number 1
-------------------	---------------------

Company Collin County	Project # IFB2016-306
Project Collin County Heath Care Service Center	Task #

Description of Work

Upon removal of 0-4" of asphalt it was discovered that there were some areas that had additional asphalt and concrete underneath the top 4". As noted on attached drawing furnished by David Dooley, the additional quantities were verified by owner and contractor and area was agreed on by both parties. Cost for this change order is based on unit pricing in contract documents. Cost for each additional SY of Asphalt deeper than 4" is \$4.00 per SY. Cost for additional unforeseen concrete removal underneath asphalt at a rate of \$10.00 per SY of 6" of thickness:

Concrete- 412 SY for a total of \$4,928.00

Asphalt- 72 SY for a total of \$576.00

Reason for Request

Unforeseen Concrete and Asphalt below 4" paving specified.

Proposed Method of Payment

☐ Firm Price

Material Cost \$	<input checked="" type="checkbox"/> Unit Price
Labor and Equipment \$	5,504.00
Total Cost \$	5,504.00

☐ T & M

Contract Change Amount 5,504.00

Revised Contract Completion Date

☐ No Change

☐ Increase Number of Days _____

☐ Decrease Number of Days _____

Jeff Spring
Contractor Representative

6-23-17
Date

Arroyo L. Castilla
Company Representative

June 23, 2017
Date