



Contract Change Order One (1)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Construction Rent-A-Fence, Inc.
P.O. Box 65
Thrall, TX 76578
Effective Date: 26-Jul-17
Contract No.: 2017-087
Contract Name: Collin County Courthouse Parking Lot Gate Replacement

Awarded by Court Order No.: 2017-181-03-20
Change Order 1 Court Order No.: FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Extend the contract completion date by thirty-five (35) calendar days due to a delay by the M50 gate operator manufacturer (HySecurity) per email from Tommy Ford (Construction Rent-A-Fence) dated July 25, 2017.
Original completion date: August 17, 2017. New completion date: September 21, 2017.

Change Order No. 1 Total \$0.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$336,175.00
Net Change to Change Order(s)
CURRENT Change Order No. 1 \$0.00
Total change orders to date: \$0.00
The new (contract sum) including this Change Order will be: \$336,175.00

ACCEPTED BY:

Tommy Ford (Please Print)

Construction Rent-A-Fence, Inc.
P.O. Box 65
Thrall, TX 76578

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Tommy Ford
SIGNATURE
TITLE: Head of Operations
DATE: 7/26/17

Michalyn Rains, CPPO, CPPB
Purchasing Agent
DATE: _____