



To: Commissioners' Court
From: Bill Burke/Director of Building Projects
Date: 07-27-17
Subject: Change Order to Construction Rent A Fence for Courthouse Parking Gate Replacement Project

PCO 1 – Add 35 Days to the project due to manufacturer delays. No cost increase accepted.

Thank you for your consideration,

Bill Burke
Director of Building Projects