



To: Commissioners' Court

From: Bill Burke/Director of Building Projects

Date: 12-15-17

Subject: Supplemental Orders to LMC Construction for the Sheriff's Dispatch Relocation Project

SWO 4 – Engineer request to move transformers to the parking garage below the electric room. Existing roof trusses were not designed to carry additional weight of the added transformers. Original truss shop drawings were not located until after bid. \$8,719.71

SWO 5 – The Sheriff's office requested to add sound absorbent fabric to one wall in dispatch. \$5,189.36

Total for this Supplemental Work Order - \$13,909.07 or 2.6% of contract

Total Supplemental Work Orders for the Project - \$22,588.16 or 4.2% of contract

Thank you for your consideration,

Bill Burke
Director of Building Projects