

## CONTRACTOR CHANGE ORDER REQUEST SUMMARY

PROJECT NAME: Adventure Park Reroof C.O.R. NO.: 2  
PROJECT NO: PO Number 220910 CRB/FI REF.:  
GENERAL CONTRACTOR: JJ Red Commercial Roofing, LLC DATE: 3/13/2018  
DESCRIPTION OF CHANGE: Contract additional days due to weather. I am requesting 20 weather days with no additional cost to project.

### General Contractor Direct Costs

#### Additive Costs

A Labor	
B Material	
C Equipment	
D Subtotal of Additive Cost	\$0.00

#### Deductive Costs (use minus sign to denote negative figures)

E Labor	\$0.00
F Material	\$0.00
G Equipment	
H Subtotal of Deductive Cost	\$0.00
I Contractor's Total Direct Cost (D+H)	\$0.00
J General Contractor's Mark-up	\$0.00

Line "J" mark-up is calculated in accordance with Article 6.01-b of the Contract General Conditions. Mark-up percentages applied to the line "I" subtotal are as follows: 15% on first \$50,000, 10% on balance beyond \$50,000, 6% for credits.

K Total General Contractor Direct Costs + Mark-up (Line I + J)	\$0.00
--	--------

L Total Subcontractor Direct Costs	
------------------------------------	--

(Note: If there are two or more subcontractors for this change item, then use a separate form for each subcontractor.)  
Sum of Lines "I" and "L" from Subcontractor Change Order Request Summary Forms (703.34S)

M Subcontractor Mark-up	
-------------------------	--

Sum of Lines "J", "M", "N" and "O" from Subcontractor Change Order Request Summary Forms (703.34S)

N General Contractor's Mark-up on Subcontractor Direct Costs	\$0.00
--	--------

Line "N" mark-up is calculated in accordance with Article 6.01c of the Contract General Conditions. Mark-up percentages applied to the line "L" subtotal are as follows: 10% on first \$50,000, 7% on balance beyond \$50,000, 6% for credits.

O Total General Contractor Change Request (Line K + L + M + N)	\$0.00
--	--------

Note: Include detailed breakdown of material, labor and equipment cost for each trade. Refer to Contract General Conditions Article 6.00.

To the best of my knowledge and belief, I certify that all costs listed above are correct.

Robert Edwards

3/13/2018

Contractor Signature

Date