

One (1)

Office of the Purchasing Agent Collin County Administration Building 2300 Bloomdale Rd, Ste 3160 McKinney, TX 75071 972-548-4165

Vendor:	Excavaling, Inc.					Effective [ate	9/12/2018	9/12/2018	
	10950 Research Road					Contract No.		2018-203		
	Frisco, TX 75033					Contract Name:		Construction, Road: Dallas North Tollway Southbound Frontage Road, US 380 To FM 428		
Awarded by Court Order No.: 2018-528-07-09								420		
	Order No. 1		EYL							
		~~~~~	YOU ARE DIRECTED TO MAKE THE	FOULOWING	20111105 7					
		**********	THE STREET TO MAKE THE	FOLLOWING	3 CHANGE 10	) THIS CONT	RACT			
increase/i	Decrease Ite	ems:								
			DEDUCTIONS							
ITEM NO.	SPEC REF	SP	ITEM DESCRIPTION	PREVIOUS	S REVISION	REVISED QUANTITY	UNIT	CONTRAC	T CHANGE	
4	110		EXCAVATION (ROADWAY)	00.200	00.000				SUBTOTAL COST	
6	132	2	EMBANKMENT (FINAL)(DENS CONT)(TY C)	90,296 144,082	-90,296	0	CY	\$6.00	(\$541,776.00)	
13	315		FOG SEAL (SS-1)	12,542	-15,788	128294	CY	\$2.00	(\$31,576.00)	
184	856		MOISTURE TREATED SUBGRADE	101,659	-12,542	0		\$3.65	(\$45,778.30)	
185	857		QUICKLIME (SLURRY)	3,011	-27,618	74041	CY	\$1.25	(\$34,522.50)	
186	857		STABILIZED SUBGRADE (LIME) (8")		-3,011	0	TN	\$140.00	(\$421,540.00)	
			TOTAL DEDUCT:	125,402	-125,402.00	0	SY	\$3.10	(\$388,746.20) (\$1,463,939.00)	
			ADDITIONS						•	
ITEM NO.	DESC.	SP	ITEM DESCRIPTION	PREVIOUS	REVISION	REVISED QUANTITY	UNIT	CONTRACT	CHANGE	
2	104		REMOVING CONC (PAV)					UNIT COST	SUBTOTAL COST	
	110		EXCAVATION (ROADWAY)	11,970	145	12,115	SY	\$6.00	\$870.00	
	247		FLEX BASE TYPE D GRADE 1 OR 2 WITH 8 MIL POLY	0	102,156	102,156	CY	\$5.30	\$541,426.80	
			TOTAL ADDITIONS:	0	125,402	125,402	SY	\$7.35	\$921,704.70 \$1,464,001.50	
			NET INCREASE / (DECREASE) THIS CHANGE ORDER						\$62.50	
Modify subs	stantial com	pletion r	requirements from 600 calendar days to 500 calendar days	and final com	pletion require	ments from 70	00 calen	dar davs to 6		
			erms and conditions of the contract remain in full force and							
	(contract se				ay only be mor	aned in writing	signed	by both partit	<b>15</b> .	
								-	\$16,757,940.01	
URRENT C	to Change Change Orde	Order(s er No.	5) 1						•	
otal change orders to date:							who the	\$62.50		
			•					\$62.50		
he new (co	ntract sum)	includir	ng this Change Order will be:					-	\$16,758,002.51	
CCEPTED	BY:			,	ACCEPTED A	ND ALITHODIS	*** n			
lario Sinaco	ola & Sons E	xcavati	ing, Inc.		ACCEPTED AI COLLIN COUN				OF	
0950 Resea	arch Road				Collin County A			S COURT		
risco, TX 7	5033				300 Bloomdal	-				
	1	~			AcKingey, Per		,	~	t	
	1	1			777	3 1501		21/0	,	
4	<del></del>		Signature	-	11.0	uva	-9	-14		
Z44,	w	48	Print Name	N	lichalyn Rains	, CPPO, CPPE	<i>. 0</i>			
-6	460	=4	Mesloury Tide	Р	urchasing Age	ent	i	10		
ATE:	***************************************	7/	17/18	D	ATE:	16	)/2	118		

JL 7-18