



CHANGE ORDER

[C/O # 08]

Change Order No. 08

Date: September 21, 2018

Project Name: Collin County Digital Upgrade

Customer Name: Collin County

Customer Project Mgr: Commander Pam Palmisano

The purpose of this Change Order: Various additions and deletions

This change order addresses costs required for various additions and deletions.
Anna Water Tank Site

1. Guard Post (Bollards) – Quantity 13
2. 10 foot trenching for electrical power credit
3. Coax install costs
 - a. 115 feet 1-1/4" (TX)
 - b. 115 feet of 1/2" coax (test line)
 - c. 230 feet of 7/8" coax (2 RX lines)
 - d. 278 feet of additional waveguide (2 W/G)
4. Water tight Tank penetrations – Quantity 5
5. Additional trenching for coax cable - 55 feet
6. Green inserts for fencing
7. Supply and install heavy duty cable trays for top of Water Tank
8. Waveguide install costs – 278 feet
9. Condensation Drains – no charge
10. Additional Coax and waveguide with associated hardware
 - a. 115 feet 1-1/4" (TX)
 - b. 115 feet of 1/2" coax (test line)
 - c. 230 feet of 7/8" coax (2 RX lines)
 - d. 278 feet of additional waveguide (2 W/G)
11. 3 days additional Project Management time

Contract # 00208254

Contract Date: December 2016

In accordance with the terms and conditions of the contract identified above between Collin County Sheriff's Office and Motorola Solutions, Inc., the following changes are approved:

Contract Price Adjustments

This Change Order (#08)		\$55,524.17
Original Contract Value:		\$10,707,781.00
Previous Change Order amounts for Change Order numbers <input type="text" value="00"/> through <input type="text" value="07"/>	:	\$441,156.21



New Contract Value:	\$11,204,461.38
---------------------	-----------------

Completion Date Adjustments

Original Completion Date:	20 April 2018
Current Completion Date prior to this Change Order:	1 May 2019
New Completion Date:	1 May 2019

Changes in Equipment: <i>(additions, deletions or modifications)</i> Include attachments if needed
<ul style="list-style-type: none">• Additional Coax and waveguide and associated hardware required for relocation of shelter compound<ul style="list-style-type: none">○ 115 feet of 1-1/4" coax○ 115 feet of 1/2" coax○ 230 feet of 7/8" coax○ 278 feet of additional waveguide

Changes in Services: <i>(additions, deletions or modifications)</i> Include attachments if needed
<ul style="list-style-type: none">• Anna<ol style="list-style-type: none">1. Guard Post (Bollards) – Quantity 132. 10 foot trenching for electrical power credit3. Coax install costs<ol style="list-style-type: none">a. 115 feet 1-1/4" (TX)b. 115 feet of 1/2" coax (test line)c. 230 feet of 7/8" coax (2 RX lines)d. 278 feet of additional waveguide (2 W/G)4. Water tight Tank penetrations – Quantity 55. Additional trenching for coax cable - 55 feet6. Green inserts for fencing7. Supply and install heavy duty cable trays for top of Water Tank8. Waveguide install costs – 278 feet9. Condensation Drains – no charge10. Additional Project Management Time – 3 days

Schedule Changes: <i>(describe change or N/A)</i>
N/A

Pricing Changes: <i>(describe change or N/A)</i>
All prices and quantities are NET Sum values (original +/- adds and deletions) and include equipment and services.
Total for this Change Order Request is: \$55,524.17 per attached matrix.

Customer Responsibilities: <i>(describe change or N/A)</i>



Review requested changes in this document, approve, sign and return to Motorola for contract execution.

Payment Schedule for this Change Order:

(describe new payment terms applicable to this change order)

All added cost and/or credits associated with these change orders will be billed upon completion

Unless amended above, all other terms and conditions of the Contract shall remain in full force. If there are any inconsistencies between the provisions of this Change Order and the provisions of the Contract, the provisions of this Change Order will prevail.

IN WITNESS WHEREOF the parties have executed this Change Order as of the last date signed below.

Motorola Solutions, Inc.

Collin County

By: _____

By: _____

Printed Name: _____

Printed Name: _____

Title: _____

Title: _____

Date: _____

Date: _____

Reviewed by: _____

Date: _____

Motorola Solutions, Inc. Project Manager