



CONTRACT CHANGE ORDER

FOUR (4)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Mario Sinacola & Sons Excavating, Inc.
10950 Research Road
Frisco, TX 75033

Effective Date 5/6/2019
Contract No. 2018-203
Contract Name: Construction, Road: Dallas North Tollway
Southbound Frontage Road, US 380 To FM 428

Awarded by Court Order No.: 2018-528-07-09
Change Order No. 1 FYI
Change Order No. 2 2018-835-10-01
Change Order No. 3 FYI
Change Order No. 4 2019-337-06-07

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Additions/Deletions per the Attached Engineer Recommendation.

Proposed changes to First Street based on the Town of Prosper's request: \$ 666,418.47
Revised sheets 7, 62, 71, 78 106A, 114A, 114B, 122, 221, 250A, 250B, 250C, 288, 289, 290,
291, 299, 302, 303, 337

Change Order No. 4 Total: \$ 666,418.47


Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$ 16,757,940.01

Net Change to Change Order(s)		
PREVIOUS	Change Order No. 1	\$ 62.50
PREVIOUS	Change Order No. 2	\$ 427,382.00
PREVIOUS	Change Order No. 3	\$ (58,413.25)
CURRENT	Change Order No. 4	\$ 666,418.47
Total change orders to date:		\$ 1,035,449.72

The new (contract sum) including this Change Order will be: \$ 17,793,389.73

ACCEPTED BY:
Mario Sinacola & Sons Excavating, Inc.
10950 Research Road
Frisco, TX 75033




Michael Sinacola Signature

Vice President Print Name

Vice President Title

DATE: 04/23/2019

ACCEPTED AND AUTHORIZED BY AUTHORITY OF
COLLIN COUNTY COMMISSIONERS' COURT
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071



Michalyn Rains, CPPO, CPPB

Purchasing Agent

DATE: 5-9-19

JL 4/23/19