

Contract Change Order

Two	101	
Two	(Z)	

Office of the Purchasing Agent Collin County Administration Building 2300 Bloomdale Rd, Ste 3160 McKinney, TX 75071 972-548-4165

Vendor:	JM Management LLC,		Effective Date		18-Nov-19		
	dba JM Construction	onSolutions	— Contra	ct No.	2019-174		
	1937 Irving Blvd., S	Suite B	Contra	ct Name:	Construction, Relocation of	of Collin County Tax Office,	
	Dallas, TX 75207 900 E. Park, Plano						
Awarded by Cou Change Order Change Order	1 2	Court Order No.: Court Order No.:	2019-423-06-10 FYI FYI				
	YOU ARE DIRE	CTED TO MAKE THE FOLL	LOWING CHANGE TO 1	THIS CONTE	RACT		
units. Per JM Cor 2. PCO 5-City of I PCO #005 dated	nstruction PCO #003 Plano required add I 11/4/2019.	include pumps on the H 3 dated 10/29/2019 for exterior emergency e a drops for the State Tax	gress light fixtures pe	r JM Constr	ruction	\$2,516.31 \$2,394.70	
PC0 #006 dated 11/4/2019. \$1,254.00							
4. PCO 7-Engineer required add to change HVAC controls on six units. Per JM Construction PCO #007 dated 11/12/2019. \$4,559.50 5. Extend the project completion date by thirteen (13) calendar days. Previous project completion date:						\$4,559.50	
November 13, 2019. New project completion date: November 26, 2019 \$0.00						\$0.00	
			Change	order No.	2 Total	\$10,724.51	
	ided herein, all terr writing signed by b		ne contract remain i	n full force	e and effect and may only		
The original (con	tract sum) was					\$855,932.00	
Net Change to C PREVIOUS CURRENT Total change ord	Change Order No. 2 Change Order No. 2 Jers to date:					\$1,157.58 \$10,724.51 \$11,882.09 \$867,814.09	
ACCEPTED BY:	McDowal/	(Please Print))				
JM Management 1937 Irving Blvd. Dallas, TX 7520 SIGNATURE TUTE: DATE:		action Solutions			Collin County Administration Building 2300 Bloomdale Rd, Ste 3160 McKinney, Texas 75071 Michalyn Rains, CPPO, CPPB Purchasing Agent DATE: LIJ9/19		