



COLLIN COUNTY

Special Projects
4690 Community Avenue
Suite 200
McKinney, Texas 75071
972-548-3744
www.collincountytx.gov

April 7, 2020

To: Judge Hill and Commissioners

From: Jeff B. Durham, Engineering Projects Manager

Re: Change Order No. 1 to Contract with Mario Sinacola & Sons Excavating, Inc. for the Collin County Outer Loop (CCOL) Construction between the Dallas North Tollway and State Highway 289 (Preston Road)
Contract No. 2019-109; PO# 19004143; RI18OL001

The Engineering Department requests that the contract with Mario Sinacola & Sons Excavating, Inc. be adjusted to reflect changes in materials and actual quantities utilized for construction.

While there are several items listed on this change order, the additional cost is primarily due to the increased amount of Type C1 embankment required in areas with side slopes that are steeper than 4:1.

The net contract **increase** requested is \$28,830.75 and we will be available to answer any questions you might have regarding this matter.