



Contract Change Order Three (3)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor:	<u>Expert Services, LLC</u>	Effective Date:	<u>20-May-20</u>
	<u>P.O. Box 851830</u>	Contract No.:	<u>2019-084</u>
	<u>Mesquite, TX 75185</u>	Contract Name:	<u>Construction, Collin County Justice Center, Replacement of Chilled Water Actuators and Valves</u>

Awarded by Court Order No.:		<u>2019-224-03-25</u>
Change Order	<u>1</u>	Court Order No.: <u>FYI</u>
Change Order	<u>2</u>	Court Order No.: <u>FYI</u>
Change Order	<u>3</u>	Court Order No.: <u>FYI</u>

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Owner requested deductive change order to reverse the majority of Change Order 2 from the scope of work. Per Expert Services, LLC Change Order #3 dated 5/18/2020. (\$18,338.80)

Change Order No. 2 Total (\$18,338.80)

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$155,742.00

Net Change to Change Order(s)		
<u>PREVIOUS</u>	Change Order No. 1	<u>\$15,042.46</u>
<u>PREVIOUS</u>	Change Order No. 2	<u>\$20,208.00</u>
<u>CURRENT</u>	Change Order No. 3	<u>(\$18,338.80)</u>

Total change orders to date: \$16,911.66

The new (contract sum) including this Change Order will be: \$172,653.66

ACCEPTED BY:

Belan Mansure (Please Print)

Expert Services, LLC
P.O. Box 851830
Mesquite, TX 75185

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

[Signature]
SIGNATURE
TITLE: Sr. Project Manager
DATE: 5/19/2020

[Signature]
Michalyn Rains, CPPO, CPPB
Purchasing Agent
DATE: 5-19-2020