



## COLLIN COUNTY

Special Projects  
4690 Community Avenue  
Suite 200  
McKinney, Texas 75071  
972-548-3744  
[www.collincountytx.gov](http://www.collincountytx.gov)

---

June 17, 2020

To: Judge Hill and Commissioners

From: Jeff B. Durham, Special Projects Manager

Re: Change Order No. 5 to Contract with Mario Sinacola & Sons Excavating, Inc. for the Dallas North Tollway (DNT) South Bound Frontage Road Construction Between U.S. Highway 380 and F.M. Highway 428  
Contract No. 2018-203

The Engineering Department requests that the contract with Mario Sinacola & Sons Excavating, Inc. be adjusted to allow for actual quantities used to date during construction of the DNT SBFR.

Category 1. addresses changes associated with NTTA's DNT/US 380 Project – resulting in a contract decrease of \$1416.00 for the DNT SBFR Project

Category 2. addresses Quantity Overruns/Underruns & Additional Pay items for the DNT SBFR project – resulting in a contract increase of \$24,140.14

Category 3. addresses Items Relating to First Street Improvements – for which we have an ILA with the Town of Prosper – resulting in a contract decrease of \$23,749.03

All three categories combined results in a net contract **decrease** of \$1024.89.

The Town of Prosper will have additional charges and deductions relating to the First Street Improvements. Once these improvements are complete a final accounting change order will be submitted.

Commissioners Court's approval is requested and we will be available to answer any questions you might have regarding this matter.