



Contract Change Order

Three (3)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Nations Roof Central, LLC
2914 Lawing Lane
Rowlett, TX 75088

Effective Date: 8-Dec-20
Contract No.: 2020-132
Contract Name: Construction, Roof Replacement, Collin County
Central Plant

Awarded by Court Order No.: 2020-707-08-10
Change Order 1 Court Order No.: 2020-1028-10-19
Change Order 2 Court Order No.: FYI
Change Order 3 Court Order No.: FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Owner requested deductive change order to credit material and labor for decking allowance not used in the project. Per Nations Roof Central change order request dated 12/4/2020. (\$22,400.00)

Change Order No. 3 Total (\$22,400.00)

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$252,865.00

Net Change to Change Order(s)
PREVIOUS Change Order No. 1 \$9,819.00
PREVIOUS Change Order No. 2 \$4,209.00
CURRENT Change Order No. 3 (\$22,400.00)

Total change orders to date: (\$8,372.00)

The new (contract sum) including this Change Order will be: \$244,493.00

ACCEPTED BY:

Eric Rodriguez (Please Print)

Nations Roof Central, LLC
2914 Lawing Lane
Rowlett, TX 75088

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Eric Rodriguez
SIGNATURE
TITLE: Project Manager
DATE: 12/8/20

DocuSigned by:
Michelle Charnoski
8105060E82F645E...
Michelle Charnoski, CPPB
Purchasing Agent
DATE: 12/8/2020