



**COLLIN COUNTY**  
Construction and Planning  
4600 Community Ave.  
McKinney, Texas 75071

To: Bill Bilyeu  
From: Bill Burke/Director of Building Projects  
Date: 12-07-20  
Subject: Change Order to Nations Roofing

*Central plant*

PCO 3 – Owner requested amendment to credit material and labor for decking allowance not used in the project. We are receiving back 100% of the allowance set up in the bid. There was no rust on the existing deck. (\$22,400.00)

Total for this Change Order – (\$22,400.00) or 8.86% of contract

Total Change Orders for the Project – (\$8,372.00) or 3.15% of contract

Thank you for your consideration,

Bill Burke  
Director of Building Projects

*12/20/20  
Burke*

PROJECT CHANGE ORDER REQUEST



**Nations Roof Central, LLC**

2914 Lawing Lane  
Rowlett, TX 75088  
(972) 278-9200 fax (972) 278-6375

Project Description: **Collin County Central Plant**

Job Number: **20CE023**

Issue Date: **4-Dec-20**

Change Order #3 Deductive change order unused allowances

Return date

Project Manager **Eric Rodriguez**

**Description of Change Order Request: Describe Fully**

1 Deductive change order unused allowances

**Scope of Work: Describe Fully**

1	Deductive change order unused allowances	\$	(22,400.00)
		\$	-
		\$	-
		\$	-
		\$	-
		\$	-
		\$	-
		\$	-
		\$	-
		\$	-

**TOTALS - \$22,400.00**

**Cost and Schedule Summary**

Original Contract	\$0.00	CHANGE ORDER GRAND TOTAL	-\$22,400.00
Approved CO's	\$0.00		
Revised Contract	\$0.00		
Change Order #3	\$ (22,400.00)		
Grand Total	(\$22,400.00)		

Value of this COR: **(\$22,400.00)** Schedule Impact: **Additional 10 working Days**

**Approval**

Nations Roof Central, LLC

*Eric Rodriguez*  
Signature

Eric Rodriguez  
Print or Typed Name

Contractor/Design Builder:

*Daniel T. Demeyer*  
Signature

DANIEL T. DEMEYER  
Print or Typed Name