



Contract Amendment Two (2)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor:	<u>Halff Associates, Inc.</u>	Effective Date	<u>February 15, 2021</u>
	<u>Attn: Dennis Satre, PE</u>	Contract No.	<u>2016-181</u>
	<u>3803 Parkwood Blvd.</u>	Contract	<u>Design of the Dallas North Tollway</u>
	<u>Frisco, TX 75034</u>		<u>South Bound Service Road from</u>
			<u>US 380 to FM 428</u>

Awarded by Court Order No.:		<u>2016-162-03-07</u>
Amendment <u>1</u>	Court Order No.:	<u>2018-111-02-12</u>
Amendment <u>2</u>	Court Order No.:	<u>2021-173-02-22</u>

YOU ARE DIRECTED TO MAKE THE FOLLOWING AMENDMENT TO THIS CONTRACT

Engineer's Amendment No. 2:

Extension of project inspection and general oversight due to a delay from a vehicle crash that caused significant damage to the traffic signal controllers, a COVID-19 outbreak among Mario Sinacola & Sons Excavating, Inc., mainly one of their sub-contractors, and preparation of construction record drawings and a change order to resolve final construction quantities. \$ 31,500.00

Original Contract:	\$ 1,157,000.00
Amemdment No. 1	\$ 694,290.00
Amemdment No. 2	\$ 31,500.00
 New Contract Total:	 \$ 1,882,790.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

Halff Associates, Inc.

3803 Parkwood Blvd.
Frisco, TX 75034

DocuSigned by:
Dennis Satre

Dennis Satre

TITLE: Vice President
DATE: 2/23/2021

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

DocuSigned by:
Michelle Charnoski

Michelle Charnoski, CPPB

Purchasing Agent
DATE: 2/23/2021