



Contract Change Order One (1)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor:	<u>M-Pak Construction, Inc.</u>	Effective Date	<u>2-Mar-21</u>
	<u>2948 Ruger Drive</u>	Contract No.	<u>2020-272</u>
	<u>Royce City, TX 75189</u>	Contract Name:	<u>Construction, New Office Building for Precinct 2</u>
			<u>Justice of the Peace & Constable</u>

Awarded by Court Order No.:	<u>2020-810-09-14</u>
Change Order 1	Court Order No.: <u>FYI</u>

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Owner requested change to add tree and root removal of two (2) trees and tree trimming located at the North end of the property for work associated with the retaining wall. Per M-Pak Construction PCO #1 dated 3/1/2020.

	\$3,619.00
Change Order No. 1 Total	\$3,619.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was	<u>\$2,215,000.00</u>
Net Change to Change Order(s) <u>CURRENT</u> Change Order No. 1	\$3,619.00
Total change orders to date:	\$3,619.00
The new (contract sum) including this Change Order will be:	<u>\$2,218,619.00</u>

ACCEPTED BY:

Shannon McAnally (Please Print)

M-Pak Construction, Inc.
2948 Ruger Drive
Royce City, TX 75189

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

SIGNATURE [Signature]
TITLE: President
DATE: 3/2/2021

DocuSigned by:
Michelle Charnoski
6185959E32F045E...
Michelle Charnoski, CPPB
Purchasing Agent
DATE: 3/2/2021