



COLLIN COUNTY

Construction and Planning
4600 Community Ave.
McKinney, Texas 75071

To: Bill Bilyeu
From: Bill Burke/Director of Building Projects
Date: 03-05-21
Subject: Change Order to Denali CS

3/5/21
x3304

PCO 1 – Engineer requested change to change two single phase breakers and associated wiring to three phase for two Leibert air conditioners of the Sheriff's office. Breakers and wiring for units were thought to be 3 phase during design, however it was discovered during construction that they were in fact single phase. \$3,552.50

Total for this Change Order – \$3,552.50 or 3.33% of contract

Total Change Orders for the Project – \$3,552.50 or 3.33% of contract

Thank you for your consideration,

Bill Burke
Director of Building Projects