



COLLIN COUNTY

Construction and Planning
4600 Community Ave.
McKinney, Texas 75071

To: Bill Bilyeu
From: Bill Burke/Director of Building Projects
Date: 04-22-21
Subject: Change Order to Nouveau Construction

PCO 2 – Owner required change to add break metal to cover the aluminum framing system to hide glue. Upon demolition of the system to insert the new doors we found the framing system did not snap apart, as it does in most systems with which we are familiar, glue attached the framing covers to the frame. Removing the glue would cause additional damage to the frame so new covers are required.

Total for this Change Order – \$14,950.00 or 11.87% of contract

Total Change Orders for the Project – \$14,950.00 or 11.87% of contract

Thank you for your consideration,

Bill Burke
Director of Building Projects

DB
Bill Burke
4/22/21