



## Contract Change Order

Two (2)

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor:	<u>M-Pak Construction, Inc.</u>	Effective Date:	<u>8-Jun-21</u>
	<u>2948 Ruger Drive</u>	Contract No.:	<u>2020-272</u>
	<u>Royce City, TX 75189</u>	Contract Name:	<u>Construction, New Office Building for Precinct 2 Justice of the Peace &amp; Constable</u>

Awarded by Court Order No.:	<u>2020-810-09-14</u>
Change Order 1	Court Order No.: <u>FYI</u>
Change Order 2	Court Order No.: <u>FYI</u>

## YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

1. PCO 4 - Contractor requested substitution of 12" of rock full height of retaining wall for prefabricated sheet drain. Per M-Pak Construction PCO Request #04 dated 4/30/2021.	\$2.94
2. Contractor request to extend the project completion date by fifty-five (55) days per M-Pak Weather Log dated 6/4/2021. Original completion date: 6/8/2021. New project completion date: 8/2/2021	\$0.00
Change Order No. 2 Total	\$2.94

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was	<u>\$2,215,000.00</u>
Net Change to Change Order(s)	
<u>PREVIOUS</u> Change Order No. 1	\$3,619.00
<u>CURRENT</u> Change Order No. 2	\$2.94
Total change orders to date:	\$3,621.94
The new (contract sum) including this Change Order will be:	<u>\$2,218,621.94</u>

ACCEPTED BY:

Shannon McAnally (Please Print)

M-Pak Construction, Inc.  
2948 Ruger Drive  
Royce City, TX 75189

Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, Texas 75071

SIGNATURE: [Signature]  
TITLE: President  
DATE: 6/9/2021

DocuSigned by:

Michelle Charnoski

0106060E92F645E

Michelle Charnoski, NIGP-CPP, CPPB  
Purchasing Agent  
DATE: 6/9/2021