



COLLIN COUNTY

Engineering Department
4690 Community Avenue
Suite 200
McKinney, Texas 75071
972-548-3733
www.collincountytx.gov

MEMO

Date: July 12, 2021

To: County Judge and Commissioners

From: Clarence Daugherty, P.E., Director of Engineering

Subject: Change Order No.1 to Contract with Mario Sinacola & Sons Excavating, Inc. for Outer Loop from Preston Road (SH289) to Custer Road (FM 2478)
Collin County Project No. IFB 2020-258

The Engineering Department requests that the contract with Mario Sinacola & Sons Excavating, Inc. be adjusted to allow for additional improvements to Outer Loop.

These improvements are the work required due to the City of Celina making modifications to their water and sanitary sewer facilities after the Outer Loop project was bid on. The adjustments are necessary to accommodate the Outer Loop construction. This work is proposed to be added to this project to facilitate and expedite the repairs.

Change Order No. 1 results in a net contract increase of \$33,146.46. The new total of the contract will be \$13,096,218.31.

Recommended Action: It is recommended that the Commissioners Court approve Change Order No. 1, increasing the Outer Loop contract by \$33,146.46, for a total of \$13,096,218.31.