



Contract Change Order 1

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Mario Sinacola & Sons Excavating, Inc.
10950 Research Road
Frisco, TX 75033

Effective Date: 7-13-21
Contract No. 2020-258

Contract Construction, Road: Collin County Outer Loop
from East of SH 289 to FM 2478

Awarded by Court Order No.: 2021-070-01-25
Change Order No.: 1 Court Order No. 2021-070-01-25

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Additional costs due to City of Celina changes to their water lines after project was bid. \$33,146.46
City of Celina constructed sanitary sewers were also constructed and manhole covers need to adjusted
to meet grade and accommodate bridge beams.

The original (contract sum) was	\$ 13,063,071.85
Net Change to Change Order(s) CURRENT Change Order No. 1	\$ 33,146.46
Total change orders to date:	\$ 33,146.46
The new (contract sum) including this Change Order will be:	\$ 13,096,218.31

ACCEPTED BY:

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Michael Sinacola

Mario Sinacola & Sons Excavating, Inc.
10950 Research Road
Frisco, TX 75033

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

SIGNATURE

TITLE:

DATE:

[Signature]
VICE PRESIDENT
7-13-21

Michelle Charnoski, NIGP-CPP, CPPB

Purchasing Agent

DATE: _____