

Contract Change Order

One (1)

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor: Concord Commercial Services, Inc.  
11400 Long Street  
Balch Springs, TX 75180

Effective Date 16-Jul-21  
Contract No. 2021-009  
Contract Name: Construction, Façade Improvements, 900 E. Park Blvd, Plano

Awarded by Court Order No.: 2021-069-01-25  
Change Order 1 Court Order No.: FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Contractor request to extend the project completion date by thirty-nine (39) days due to weather and brick investigation work by others per Concord Commercial Services, Inc. Change Order Request #1.  
Original completion date: 7/8/2021. New completion date: 8/16/2021 \$0.00  
  
Change Order No. 1 Total \$0.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.


The original (contract sum) was \$118,184.00  
Net Change to Change Order(s)  
CURRENT Change Order No. 1 \$0.00  
Total change orders to date: \$0.00  
The new (contract sum) including this Change Order will be: \$118,184.00

ACCEPTED BY:

JOHN DAWN (Please Print)

Concord Commercial Services, Inc.  
11400 Long Street  
Balch Springs, TX 75180

Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, Texas 75071

  
SIGNATURE  
TITLE: PROJECT MANAGER  
DATE: 7/15/21

DocuSigned by:  
Michelle Charnoski, MGP-CPP, CPPB  
6195959E62F045E  
Michelle Charnoski, NIGP-CPP, CPPB  
Purchasing Agent  
DATE: 7/15/2021