



CHANGE ORDER REQUEST

Project:	Collin County Detention Center	C. O. Request No.:	8
	Pneumatic to DDC	From (Contractor):	ABM
To: (Owner)	Brad Harris	Date:	7/27/21
		A/E Project No.:	
Re:	Final project Close-out	Contract For:	12141

This Change Order Request is Based on "Request for Proposal" Number: N/A

Description of Proposed Change:

This Change Order is to capture all remaining agreements and action items between ABM and CCDC based on the 5/12/21 meeting at CCDC and follow on correspondence from MD Engineering Letter Dated 5-18-21, which is attached as Exhibit A.

ABM agrees to the following:

1. Accept all final requirements in bullets 1-6 Action Items of Exhibit A
2. Bullet #7- Collin County agrees and accepts ALL installed actuators meet Contract Requirements and Contract Documents.
3. Withdraw pending additional cost Change Orders upon fully executed CO-8 as written.

Collin County Agrees to the following:

1. Final Acceptance will be granted after completion of Action Items listed in Exhibit A.
2. Final Acceptance will be issued after resolution of all open Punch List items in the attached Exhibit B
3. Time to complete the project is being extended to complete all remaining work as identified in this CO
4. All contract requirements will have been fulfilled on completion of the Action Items identified by MD Engineering- Exhibit A.
5. Payment of retention to ABM in full less Deductive amount of this CO within 30 days of ABM's completion of its agreed to Action Items listed in Exhibit A. Total retention owed less deductive CO-8 is currently \$29,788.09.

Reason for Change:

Deductive CO and final agreed upon close-out and payment requirements for this project.

This Change Will Involve a Contract Price Modification: **Yes**

This Change Will Involve a Time Modification: **Yes**

If Time Extension Required – New Contract Completion Date: **10/1/2021**

Total amount of Contract prior to this change request.....:	\$ 725,681.74
Total amount of this Change Order including all costs for the above Scope of Work:	\$ (6,496.00)
Total amount of this Contract as revised by this Change Order.....:	\$719,185.74

Unless specifically changed by this Change Order, all terms, Conditions and provisions of the "Agreement Between Owner and Contractor" dated 7/31/2018 remain unchanged and in full effect.

NOT VALID UNTIL SIGNED BY THE OWNER AND CONTRACTOR

ABM, (branch location)	ABM, (branch location)	
CONTRACTOR (Firm Name)	CONTRACTOR (Firm Name)	OWNER (Firm Name)
SIGNATURE	SIGNATURE	SIGNATURE
Michael Moriarty		
PRINTED NAME AND TITLE (PM)	PRINTED NAME AND TITLE (VP/GM)	PRINTED NAME AND TITLE
DATE	DATE	DATE

I have reviewed the proposed change order and agree with the amount.



Michael Smith, P.E.
MD Engineering