



COLLIN COUNTY

Engineering Department
4690 Community Avenue
Suite 200
McKinney, Texas 75071
972-548-3733
www.collincountytx.gov

MEMO

Date: September 13, 2021
To: County Judge and Commissioners
From: Clarence Daugherty, P.E., Director of Engineering
Subject: Change Order No.1 to Contract with Mario Sinacola & Sons Excavating, Inc. for Frontier Pkwy
Collin County Project No. IFB 2020-303

The Engineering Department requests that the contract with Mario Sinacola & Sons Excavating, Inc. be adjusted to allow for additional improvements to Frontier Pkwy. These improvements are the work required to repair the traffic signal and signal controller at Frontier Pkwy and the Southbound Service Road of the Dallas North Tollway (DNT SBSR). The repairs are necessary due to a traffic accident at the intersection. This work is proposed to be added to this project to facilitate and expedite the repairs.

Change Order No. 1 results in a net contract increase of \$84,516.98. The new total of the contract will be \$22,002,484.48. A Budget Adjustment is proposed to move funds from the Dallas North Tollway Frontage Rd project in order to both remove the remaining funds from the DNT project and to cover the amount of the change order.

The Budget Adjustment is as follows: \$127,200.00
FROM: Dallas North Tollway Southbound Frontage Road from US 380 to FM 428
RI070050-4213-750300013-809250 (Consultants)
TO: Frontier Pkwy; RI07014-4213-750300013-809280 (Construction)

Recommended Action: It is recommended that the Commissioners Court approve Change Order No. 1, increasing the Frontier Pkwy contract by \$84,516.98, for a total of \$22,002,484.48 and associated budget adjustment.