



Contract Change Order 1

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor: Mario Sinacola & Sons Excavating, Inc.  
10950 Research Road  
Frisco, TX 75033

Effective Date: \_\_\_\_\_  
Contract No. 2020-303

Contract Construction, Road: Frontier Parkway (CR 5)  
Paving and Drainage Improvement

Awarded by Court Order No.: \_\_\_\_\_  
Change Order No.: 1 Court Order No. 2021-006-01-04

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Repair of the traffic signal and signal controller at Frontier Pkwy. And the Southbound service road of the Dallas North Tollway (DNT SBFR) due to a traffic accident at the intersection. \$84,516.98

The original (contract sum) was	\$ 21,917,967.50
Net Change to Change Order(s) CURRENT Change Order No. 1	\$ 84,516.98
Total change orders to date:	\$ 84,516.98
The new contract sum including this Change Order will be:	\$ 22,002,484.48

ACCEPTED BY:  
MICHAEL SINACOLA

Mario Sinacola & Sons Excavating, Inc.  
10950 Research Road  
Frisco, TX 75033

[Signature]  
SIGNATURE  
TITLE: VICE PRESIDENT  
DATE: 9-8-21

ACCEPTED AND AUTHORIZED BY  
AUTHORITY OF COLLIN COUNTY  
COMMISSIONERS' COURT

Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, Texas 75071

[Signature]  
Michelle Charnoski, CPPB  
Purchasing Agent  
DATE: \_\_\_\_\_