



Contract Change Order Two (2)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Mario Sinacola & Sons Excavating, Inc.
10950 Research Road
Frisco, TX 75033

Effective Date _____
Contract No. 2019-109
Contract Name: Construction, Road: Outer Loop Access Road, Dallas Pkwy. to East of SH 289

Awarded by Court Order No.: 2019-606-08-05
Change Order No. 1 2020-339-05-04
Change Order No. 2 _____

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

City of Celina requested change to the previously approved signage at the intersection of Preston Rd. \$3,809.32
and the Outer Loop Access Road to incorporate illumination and a change to the blade size.
Change order will be fully funded by the City of Celina.

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was	\$18,556,016.05
Net Change to Change Order(s)	
<u>PREVIOUS</u> Change Order No. 1	\$28,830.75
<u>CURRENT</u> Change Order No. 2	\$3,809.32
Total change orders to date:	\$32,640.07
 The new (contract sum) including this Change Order will be:	 \$18,588,656.12

ACCEPTED BY:
Mario Sinacola & Sons Excavating, Inc.
10950 Research Road
Frisco, TX 75033

[Handwritten Signature]

MICHAEL SINACOLA Signature

VICE PRESIDENT Print Name

VICE PRESIDENT Title

DATE: 9-22-21

ACCEPTED AND AUTHORIZED BY AUTHORITY OF
COLLIN COUNTY COMMISSIONERS' COURT
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Michelle Charnoski, NIGP-CPP, CPPB
Purchasing Agent

DATE: _____