



To: Bill Bilyeu  
From: Bill Burke/Director of Building Projects  
Date: 10-04-21  
Subject: Change Order to Criterion Contractors

*OK  
10/12/21*

PCO 1 - Architect requested add to install toilet accessories to the Jury restroom not shown on the plans. \$2,255.00

PCO 2 -Architect requested add to install a pendant Light fixture in the Courtroom not shown on the plans. \$3,437.50

PCO 3 – Owner requested add to install electrical power for a second water heater instead of switching out with the existing water heater to split the service between the two floors. \$1,147.30

PCO 4 – Owner requested add to install slant panels under the restrooms for aesthetic purposes. \$1,650.00

PCO 5 – Architect requested add to install end panels in the restroom millwork no shown on the plans. \$742.50

Total for this Change Order – \$9,232.30 or 1.21% of contract

Total Change Orders for the Project – \$9,232.30 or 1.21% of contract

Thank you for your consideration,  
  
Bill Burke  
Director of Building Projects