



Contract Modification Document

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor: Mario Sinacola & Sons Excavating, Inc.  
10950 Research Road  
Frisco, TX 75033

Contract No. 2019-109  
Contract: Construction, Road: Outer Loop  
Access Road, Dallas Pkwy. to East  
of SH 289

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Revision of median nose to a laydown nose at the Dallas North Tollway and Outer Loop intersection. \$ 18,633.15  
Additional signage added to four (4) stop signs warning drivers about cross traffic.

The original (contract sum) was \$ 18,556,016.05


Net Change by Change Order(s)			
PREVIOUS	Change Order No.	1	\$ 28,830.75
PREVIOUS	Change Order No.	2	\$ 3,809.32
CURRENT	Change Order No.	3	\$ 18,633.15
Total change orders to date:			\$ 51,273.22

The new contract sum including this Change Order will be: \$ 18,607,289.27

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Change Order No. 3 has been accepted and authorized by authority of Collin County Commissioners Court by Court Order No. \_\_\_\_\_ effective on \_\_\_\_\_.

ACCEPTED BY:

  
\_\_\_\_\_  
SIGNATURE  
MICHAEL SINACOLA  
(Print Name)

TITLE: V.P.  
DATE: 10-26-21

\_\_\_\_\_  
SIGNATURE  
Michelle Charnoski, NIGP-CPP, CPPB  
(Print Name)  
TITLE: PURCHASING AGENT  
DATE: \_\_\_\_\_

---

HISTORICAL INFORMATION

---

Awarded by Court Order No. 2019-606-08-05

Change Order No. <u>1</u>	Court Order No. <u>2020-339-05-04</u>	Summary <u>Increase of Type C1 Embankment</u>
Change Order No. <u>2</u>	Court Order No. <u>2021-989-10-04</u>	Summary <u>Signage Change</u>
Change Order No. <u>3</u>	Court Order No. _____	Summary _____