



## Contract Modification Document

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor:	<u>Birkhoff, Hendricks &amp; Carter L.L.P.</u>	Contract No.	<u>2016-229</u>
	<u>Attn: Gary Hendricks, PE</u>	Contract:	<u>Frontier Parkway Improvements</u>
	<u>11910 Greenville Ave., Ste 600</u>		
	<u>Dallas, TX 75243</u>		

---

### YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

---

Additional construction administration expenses, ROW maps, plats, field notes, geotechnical investigations and reports, and utility coordination and permits.	\$ 70,728.00
New developer initiated driveways, median openings, left turn bays, and right turn lanes.	\$ 38,450.00

Original Contract:	\$ 1,963,290.00
Amendment No. 1	\$ 20,000.00
Amendment No. 2	\$ -
Amendment No. 3	\$ -
Amendment No. 4	\$ 440,190.00
Amendment No. 5	\$ 20,202.00
Amendment No. 6	\$ -
Amendment No. 7	\$ -
Amendment No. 8	\$ 56,036.00
Amendment No. 9	\$ 89,136.00
Amendment No. 10	\$ 15,000.00
Amendment No. 11	\$ -
Amendment No. 12	\$ 49,200.00
Amendment No. 13	\$ 109,178.00
New Contract Total:	\$ 2,762,232.00

---

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

---

Amendment No. 13 has been accepted and authorized by authority of Collin County Commissioners Court by Court Order No. \_\_\_\_\_ effective on \_\_\_\_\_.

ACCEPTED BY:

SIGNATURE

Gary C. Hendricks, P.E., R.P.L.S.  
(Print Name)

TITLE: Alternate Managing Partner  
DATE: Dec. 14, 2021

SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB  
(Print Name)

TITLE: PURCHASING AGENT  
DATE: \_\_\_\_\_

---



---

HISTORICAL INFORMATION

---

Awarded by Court Order No. 2016-649-09-12

Amendment No.	<u>1</u>	Court Order No.	<u>2017-337--05-15</u>	Summary	<u>Alternate schematic at BNSF</u>
Amendment No.	<u>2</u>	Court Order No.	<u>FYI</u>	Summary	<u>Coordination meetings, BNSF</u>
Amendment No.	<u>3</u>	Court Order No.	<u>FYI</u>	Summary	<u>Revise geotech budget, reduce line</u>
Amendment No.	<u>4</u>	Court Order No.	<u>2018-492-06-18</u>	Summary	<u>Base changes, north access road</u>
Amendment No.	<u>5</u>	Court Order No.	<u>2018-796-09-24</u>	Summary	<u>Prairie crossing desgin, Christies</u>
Amendment No.	<u>6</u>	Court Order No.	<u>FYI</u>	Summary	<u>Various zero dollar changes</u>
Amendment No.	<u>7</u>	Court Order No.	<u>FYI</u>	Summary	<u>Various zero dollar changes</u>
Amendment No.	<u>8</u>	Court Order No.	<u>2020-533-06-22</u>	Summary	<u>Traffic signal devices</u>
Amendment No.	<u>9</u>	Court Order No.	<u>2021-016-01-04</u>	Summary	<u>Project visualizations, scope inc.</u>
Amendment No.	<u>10</u>	Court Order No.	<u>2021-495-05-24</u>	Summary	<u>Utility Coordination and Permits</u>
Amendment No.	<u>11</u>	Court Order No.	<u>Not Used</u>	Summary	<u>Skipped to align with Engineer No.</u>
Amendment No.	<u>12</u>	Court Order No.		Summary	<u>Traffic signal design, Worthington</u>
Amendment No.	<u>13</u>	Court Order No.		Summary	<u>Add'l expenses, new driveways</u>