



COLLIN COUNTY

Construction and Planning
4600 Community Ave.
McKinney, Texas 75071

To: Bill Bilyeu
From: Bill Burke/Director of Building Projects
Date: 1-13-22
Subject: Change Order to Criterion Contractors

Handwritten signature and date: 1/19/22

PCO 7 – City of Plano required add to comply with zoning standards. The City is requiring us to alter the bollard layout in the bid plans. This is causing the closing of three parking spaces, removal of wheel stops, the addition of concrete, and landscaping and sprinkler work. This will also extend the completion date by 30 days.

Total for this Change Order – \$12,459.60 or 1.61% of contract

Total Change Orders for the Project – \$21,691.90 or 2.80% of contract

Thank you for your consideration,

Bill Burke
Director of Building Projects