



COLLIN COUNTY

Construction and Planning
4600 Community Ave.
McKinney, Texas 75071

To: Bill Bilyeu
From: Bill Burke/Director of Building Projects
Date: 2-23-22
Subject: Change Order to Criterion Contractors

PCO 8 – Owner required credit for receivers supplied by I.T. instead of the contractor.
(\$2,893.29)
City of Plano required Fire alarm strobe added to the plans. \$600.00

Total for this Change Order – (\$2,293.29) or (0.30% of contract

Total Change Orders for the Project – \$19,398.61 or 2.53% of contract

Thank you for your consideration,

Bill Burke
Director of Building Projects

*OK
EB
2/23/22*