



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: HQS Construction, LLC
PO Box 250771
Plano, TX 75025
Contract No. IFB 2021-084
Contract: CR 317 (Orr Rd) from Stacy Rd
South to NTMWD Driveway

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Request to extend the project completion date by thirty-eight (38) days due to weather and holidays per HQS Construction, LLC.
Original completion date: 1/21/2022. New completion date: 3/4/2022

Original contract total: \$ 1,916,175.00
Change Order #1: \$ 2,415.00
Change Order #2: \$ -
New contract total: \$ 1,918,590.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Change Order No. 2 has been accepted and authorized by authority of the Collin County Purchasing Agent effective on March 9, 2022.

ACCEPTED BY:

Handwritten signature of Hashim Rasul

SIGNATURE

Hashim Rasul
(Print Name)

TITLE: Project Manager
DATE: March 7, 2022

Handwritten signature of Michelle Charnoski

SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB
(Print Name)

TITLE: PURCHASING AGENT
DATE: 3/9/22

HISTORICAL INFORMATION

Awarded by Court Order No. 2021-346-04-19

Renewal No. Court Order No.

Change Order 1 Court Order No. N/A (FYI) Summary Add concrete removal
Change Order 2 Court Order No. N/A (FYI) Summary New project completion date