



HQS Construction, LLC
P.O. Box 250771
Plano, TX 75025

tel 972 208 2349
fax 972 208 2549
www.hqsconstruction.com

Proposed Change Request 02

PROJECT: Collin County - CR 317 (Orr Rd) from Stacy Rd to NTMWD Driveway DATE: 3/10/2022

TO: Collin County ATTN: Mark Hines/Richard Arvizu

2300 Bloomdale Rd
McKinney, TX 75071

DESCRIPTION OF CHANGE:

Request to extend the project completion date by thirty-eight (38) days due to weather and holidays.

Original completion date: 1/21/2022.

New completion date: 3/4/2022

Cost	Total	\$0.00
------	-------	--------

A. Original Contract Amount	_____
B. Net Changes by Previous Change Orders	_____
C. Contract Price Prior to this Change	\$ -
D. Increase/(Decrease) Per this Change Request	_____
E. Adjusted Contract Amount	\$ -

Contract Time will be increased by: 38 Days

Signature - Contractor

Signature - Owner

Qasim Rasul March 10, 2022
Name - Contractor Date

Name - Owner Date