



COLLIN COUNTY

Construction and Planning
4600 Community Ave.
McKinney, Texas 75071

To: Bill Bilyeu
From: Bill Burke/Director of Building Projects
Date: 1-26-22
Subject: Change Order to Ratcliff Constructors

PCO 2 – City of McKinney required secondary Fire Lane access to the rear of the Justice Center building. Needed while a portion of the existing fire lane is removed, lowered, and replaced. \$14,633.56.

PCO 4 - Owner requested add to install one 12" water valve at the front of the Sheriff's Administration building. This area was open during construction so the cost is to add the valve only. This valve will allow us to cut off the water to an area of the building without shutting off the entire building including detention. \$4,331.06

Total for this Change Order – \$18,964.62 or 0.05% of contract

Total Change Orders for the Project – \$18,964.62 or 0.05% of contract.

Thank you for your consideration,

Bill Burke
Director of Building Projects

04
153
1/26/22