



# Contract Modification Document

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor: RS Commercial Construction, LLC  
17250 Dallas Parkway  
Dallas, TX 75248

Contract No. 2022-150  
Contract: Replace Food Pass Doors and  
Locks, Collin County Detention  
Facility

**YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT**

Add fifty-two (52) days to contract completion time. Original completion time:  
one hundred thirty-six (136). New completion time: one hundred eighty-eight (188).  
Per RS Commercial Construction, LLC change order request #1.

\$0.00

Change Order No. 1 Total

\$0.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was

\$115,711.17

Net Change to Change Order(s)

CURRENT Change Order No. 1

\$0.00

Total change orders to date:

\$0.00

The new (contract sum) including this Change Order will be:

\$115,711.17

Change Order No. 1 has been accepted and authorized by authority of the Collin County Purchasing Agent effective on

ACCEPTED BY:

SIGNATURE

Amanda Ruhl  
(Print Name)

TITLE: Senior Project Manager

DATE: 4/26/2022

DocuSigned by:

SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB  
(Print Name)

TITLE: PURCHASING AGENT

DATE: 4/27/2022

---

HISTORICAL INFORMATION

---

Awarded by Court Order No. 2022-281-03-28

Change Order No. 1 Court Order No. FYI Summary Add 52 days to contract