



To: Commissioner's Court

From: Bill Burke/Director of Building Projects

Date: 4-26-22

Subject: Change Order to RSCC Commercial Construction

PCO 1 – Contractor request to add 52 days to the contract to adjust for longer than expected lead times on material. These added days have no cost associated with them. \$0

Total for this Change Order – \$0.00 or 0.00% of contract

Total Change Orders for the Project – \$0.00 or 0.00% of contract

Thank you for your consideration,

Bill Burke
Director of Building Projects