



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Birkhoff, Hendricks & Carter L.L.P. Contract No. 2016-229
Attn: Gary Hendricks, PE Contract: Frontier Parkway Improvements
11910 Greenville Ave., Ste 600
Dallas, TX 75243

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Additonal survey, construction administration, and design efforts for the All Storage driveway shift to be paid by the City of Celina \$ 14,750.00

Table with 2 columns: Amendment No. and Amount. Rows include Original Contract (\$1,963,290.00), Amendments 1-14, and New Contract Total (\$2,776,982.00).

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Amendment No. 14 has been accepted and authorized by authority of Collin County Commissioners Court by Court Order No. _____ effective on _____.

ACCEPTED BY:

SIGNATURE
Gary C. Hendricks, P.E., R.P.L.S.
(Print Name)
TITLE: Partner
DATE: 05/04/2022

SIGNATURE
Michelle Charnoski, NIGP-CPP, CPPB
(Print Name)
TITLE: PURCHASING AGENT
DATE:

HISTORICAL INFORMATION

Awarded by Court Order No. 2016-649-09-12

Amendment No.	<u>1</u>	Court Order No.	<u>2017-337--05-15</u>	Summary	<u>Alternate schematic at BNSF</u>
Amendment No.	<u>2</u>	Court Order No.	<u>FYI</u>	Summary	<u>Coordination meetings, BNSF</u>
Amendment No.	<u>3</u>	Court Order No.	<u>FYI</u>	Summary	<u>Revise geotech budget, reduce line</u>
Amendment No.	<u>4</u>	Court Order No.	<u>2018-492-06-18</u>	Summary	<u>Base changes, north access road</u>
Amendment No.	<u>5</u>	Court Order No.	<u>2018-796-09-24</u>	Summary	<u>Prairie crossing desgin, Christies</u>
Amendment No.	<u>6</u>	Court Order No.	<u>FYI</u>	Summary	<u>Various zero dollar changes</u>
Amendment No.	<u>7</u>	Court Order No.	<u>FYI</u>	Summary	<u>Various zero dollar changes</u>
Amendment No.	<u>8</u>	Court Order No.	<u>2020-533-06-22</u>	Summary	<u>Traffic signal devices</u>
Amendment No.	<u>9</u>	Court Order No.	<u>2021-016-01-04</u>	Summary	<u>Project visualizations, scope inc.</u>
Amendment No.	<u>10</u>	Court Order No.	<u>2021-495-05-24</u>	Summary	<u>Utility Coordination and Permits</u>
Amendment No.	<u>11</u>	Court Order No.	<u>Not Used</u>	Summary	<u>Skipped to align with Engineer No.</u>
Amendment No.	<u>12</u>	Court Order No.	<u>2022-016-01-03</u>	Summary	<u>Traffic signal design, Worthington</u>
Amendment No.	<u>13</u>	Court Order No.	<u>2022-017-01-03</u>	Summary	<u>Add'l expenses, new driveways</u>
Amendment No.	<u>14</u>	Court Order No.		Summary	<u>All Storage Driveway</u>