



Contract Modification Document

Office of the Purchasing Agent
 Collin County Administration Building
 2300 Bloomdale Rd, Ste 3160
 McKinney, TX 75071
 972-548-4165

Vendor:	<u>HQS Construction, LLC</u>	Contract No.	<u>IFB 2021-084</u>
	<u>PO Box 250771</u>	Contract:	<u>CR 317 (Orr Rd) from Stacy Rd to</u>
	<u>Plano, TX 75025</u>		<u>South NTMWD Driveway</u>

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

1	Add to contract: Increase line 35 Flowable Fill	47 CY @ \$250	\$	11,750.00
	Original contract total:		\$	1,916,175.00
	Change Order #1:		\$	2,415.00
	Change Order #2:		\$	-
	Change Order #3:		\$	11,750.00
	New contract total:		\$	1,930,340.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Change Order No. 3 has been accepted and authorized by authority of the Collin County Purchasing Agent effective on 05/11/2022.

ACCEPTED BY:

SIGNATURE

Hashim Rasul
 (Print Name)

TITLE: Project Manager
 DATE: May 6, 2022

DocuSigned by:

 SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB
 (Print Name)

TITLE: PURCHASING AGENT
 DATE: 5/11/22

HISTORICAL INFORMATION

Awarded by Court Order No. 2021-346-04-19

Renewal No.	<u> </u>	Court Order No.	<u> </u>		
Change Order	<u>1</u>	Court Order No.	<u>N/A (FYI)</u>	Summary	<u>Add concrete removal</u>
Change Order	<u>2</u>	Court Order No.	<u>N/A (FYI)</u>	Summary	<u>New project completion date</u>
Change Order	<u>3</u>	Court Order No.	<u>N/A (FYI)</u>	Summary	<u>Add flowable fill</u>