



COLLIN COUNTY

Engineering Department
4690 Community Avenue
Suite 200
McKinney, Texas 75071
972-548-3733
www.collincountytx.gov

MEMO

Date: June 13, 2022

To: County Judge and Commissioners

From: Clarence Daugherty, P.E., Director of Engineering

Subject: Change Order No.2 to Contract with Mario Sinacola & Sons Excavating, Inc. (MSSEI) for Outer Loop from Preston Road (SH289) to Custer Road (FM 2478), Collin County Project No. IFB 2020-258

The Engineering Department requests approval of Change Order No. 2 to the construction contract with MSSEI for the Outer Loop Project. Change Order No. 2 will allow for a larger sized steel casing required for a waterline crossing, the obliteration of the abandoned CR 88 and a revised right turn lane asphalt section to tie into Custer Rd.

Change Order No. 2 results in a net contract increase of \$206,409.25 revising the total construction contract amount to \$13,302,627.56.

Recommended Action: It is requested that the Commissioners Court approve Change Order No. 2, increasing the Outer Loop contract by \$206,409.25, for a total of \$13,302,627.56.